

NVL Timeline 23-24 season

Who	Detail	Start	Deadline
VE	CWG meeting review new applicants, league structure and regulations	13/05/23	
VE	An Ace Service Subgroup meeting to approve the CWG decisions	18/05/23	
Teams	NVL Fixture Preferences Window open to outline preferences and submit form	19/06/23	03/07/23
VE	VE Calendar published with NVL and all other competition dates	19/06/23	
VE	NVL Regulations published and comms sent to teams	23/06/23	
VE	Entry Window Open for NVL and Knockout Cup	26/06/23	10/07/23
VE	NVL Draft Fixtures Window to create and publish directly to website	10/07/23	21/07/23
VE	National Cup Draw confirmed and circulated	21/07/23	
VE	National Cup Referee Appointments process	21/07/23	08/08/23
Teams	NVL Draft Fixtures Window open to change and confirm	28/07/23	15/08/23
Teams / VE	Mandatory NVL Meetings take place with Divisional Leads and Team Secretaries	15/08/23	26/08/23
VE	NVL Player Registrations Window open	01/08/23	01/03/24
VE	NVL Referee Appointments process	08/08/23	22/08/23
VE	International Transfer Process opened in line with FIVB timeline	15/08/23	
Teams	Player Registration Deadline to register 8 players	01/09/23	
Teams	National Cup Preliminary Round	09/09/2023	
Teams	NVL Round 1	30/09/2023	